

Project Planning Phase

Planning Logic

Project Title	Script-Controlled ACL – Restrict Record Access Based on Field Value
Team ID	SWTID-2026-1695
Project Name	Skill Wallet

Agile Planning Concepts Applied to This Project

A Sprint is a fixed period in which the team works to complete a set of tasks. An Epic is a large task broken down into smaller Stories. A Story Point represents how much effort a story takes (Fibonacci scale: 1, 2, 3, 5, 8).

Story Points Assigned

Sprint	Epic (Milestone)	Story #	Story	Story Points
Sprint-1	Milestone-1: Creation of Users and Roles	USN-1	Create user records for different departments	1
Sprint-1	Milestone-1: Creation of Users and Roles	USN-2	Create custom roles u_swt_admin and u_swt_user	1
Sprint-1	Milestone-2: Tables Creation	USN-3	Create Skill Wallet Request table with required fields	1
Sprint-2	Milestone-3: ACL-READ	USN-4	Configure Script-Controlled Read ACL based on Department field	2
Sprint-3	Milestone-4: ACL-CREATE	USN-5	Configure Script-Controlled Create ACL based on Department field	8
Sprint-3	Milestone-5: ACL-WRITE	USN-6	Configure Script-Controlled Write ACL based on Department field	5
Sprint-4	Milestone-6: ACL-DELETE	USN-7	Configure Script-Controlled Delete ACL restricted to admin role	1
Sprint-4	Milestone-7: Conclusion	USN-8	Validate and document the complete solution (Project Outcome)	1

Total Story Point in Sprint-1 = 1 + 1 + 1 = 3

Total Story Point in Sprint-2 = 2

Total Story Point in Sprint-3 = 8 + 5 = 13

Total Story Point in Sprint-4 = 1 + 1 = 2

Velocity Calculation

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points = 3 + 2 + 13 + 2 = 20

No. of Sprints = 4

Velocity = 20 / 4 = 5 (Story Points per Sprint)

Your team's velocity is 5 Story Points per Sprint.