

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Story Points)

Project Title	Script-Controlled ACL – Restrict Record Access Based on Field Value
Team ID	SWTID-2026-1695
Project Name	Skill Wallet

Product Backlog & Sprint Schedule

Sprint	Epic (Milestone)	Story #	User Story / Task	Story Points	Priority
Sprint-1	Milestone-1: Creation of Users and Roles	USN-1	Create user records for different departments	1	High
Sprint-1	Milestone-1: Creation of Users and Roles	USN-2	Create custom roles u_swt_admin and u_swt_user	1	High
Sprint-1	Milestone-2: Tables Creation	USN-3	Create Skill Wallet Request table with required fields	1	High
Sprint-2	Milestone-3: ACL-READ	USN-4	Configure Script-Controlled Read ACL based on Department field	2	High
Sprint-3	Milestone-4: ACL-CREATE	USN-5	Configure Script-Controlled Create ACL based on Department field	8	High
Sprint-3	Milestone-5: ACL-WRITE	USN-6	Configure Script-Controlled Write ACL based on Department field	5	High
Sprint-4	Milestone-6: ACL-DELETE	USN-7	Configure Script-Controlled Delete ACL restricted to admin role	1	Medium
Sprint-4	Milestone-7: Conclusion	USN-8	Validate and document the complete solution (Project Outcome)	1	Medium

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	3	3 Days	[Enter Date]	[Enter Date]	3	[Enter Date]
Sprint-2	2	2 Days	[Enter Date]	[Enter Date]	2	[Enter Date]
Sprint-3	13	4 Days	[Enter Date]	[Enter Date]	13	[Enter Date]
Sprint-4	2	1 Day	[Enter Date]	[Enter Date]	2	[Enter Date]

Velocity = Total Story Points Completed / Number of Sprints = 20 / 4 = 5 Story Points per Sprint

Burndown Chart

The burndown chart tracks remaining story points against time across the four sprints, showing steady completion from 20 remaining story points at the start of Sprint-1 down to 0 at the end of Sprint-4.

[SCREENSHOT PLACEHOLDER: Burndown Chart – Story Points Remaining vs. Sprint (Sprint-1 to Sprint-4)]